

FIDIC INTERNATIONAL TRAINING PROGRAMME

FIDIC Contracts Special Module: FIDIC DBO Contract

Programme: two-day seminar or training course (also available as a one-day course or seminar)

This practical training course or seminar, provided by professional engineers with extensive international experience, explains and illustrates the use of the FIDIC Conditions of Contract for Design, Build and Operate Projects (the “DBO Contract”). The course or seminar is designed to help the participants have confidence in working with this documents whether representing employers, consultants or contractors. Case studies are included.

Day 1	<u>Introduction and Principles</u> Introduction to FIDIC Background to FIDIC Contracts Harmonisation based on the Type of Project Introduction to the DBO Contract General features of the 1999 Editions and the DBO Contract Structure of the DBO Contract When is a DBO type of project delivery used Advantages of DBO projects
	<u>Responsibilities of the Main Parties</u> General Provisions and General Issues The Employer The Contractor The Dispute Adjudication Board The Auditing Body
	<u>DBO Procedures and Terminology</u> New procedures and terminology Structure of the General Conditions Overview of the General Conditions
	<u>The Design-Build Period</u> Provisions applying during the DB Period Commencement Date, Completion and Programme Advance Warning Handback Requirements Extension of Time Testing/Commissioning Completion of DB Commission Certificate
Day 2	<u>Variations and Adjustments</u> Right to Vary (during the Design-Build and Operation Service Periods) Variation Procedure Provisional Sums
	<u>Operation Service Period</u> Provisions applying during the Operation Service Period Commencement of Operation Service Delays and Interruptions Failure to reach Production Outputs Completion of Operation Service Contract Completion Certificate

<p><u>Key issues in the DBO Contract</u> Contract Price and Payment Asset Replacement Schedule and Fund Retention Money Maintenance Retention Fund Termination by Employer and by the Contractor Risks and Insurance Exceptional Risks</p>
<p><u>Claims Management and Handling Disputes</u> Notice Dispute Contractor's Claims Employer's Claims Determination Avoidance of Disputes Dispute Adjudication Board's Decision Amicable Settlement Arbitration</p>
<p><u>Particular Conditions</u> Part A – Contract Data Part B – Special Provisions</p>
<p><u>Practical issues about using the DBO Contract</u> Specialist subconsultants or suppliers Review of DBO Contractor's design Handling changes in technology and materials</p>