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VISION 



Challenges: General 

 No Design 

 No Budget 

 No General EPC Contractor 

 No Time 

 

 YES : end date - 27 September, 2012 

 



Challenges: Management 

 11 Contractors 

 8 Different Countries 

 8 Different Languages 

 3 Site Managers (at different times) 

 

 1 Design Company 

 1 Technical Supervisor Company 

 

 1 UAG Team 

 



Challenges: Contracts 
 

 Lump sum 

 Variations 

 Allocation of risks 

 Delays and acess to site 

 Responsibility over design 

 

 FORCE MAJEURE: The whole project  

 



5 July, 2012 



1 September, 2012 



27 September, 2012 



SUCCESS? YES 

 Dedicated team 

 Contractors taking ownership of the project 

 Design team going extra miles for goals 

 Effective site planning 

 Efficient communication 

 

 MOTIVATION!  





Thank you!  

 


