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EXPERIENCE of ATCEA 

 

Experience of  ATCEA – Association of Turkish Consulting Engineers 

and Architects, with the translation of FIDIC Conditions of Contracts 

in Turkey. 



FEATURES OF THE FIDIC CONTRACTS 

Balanced rights and obligations of the Client and the Contractor 

 Highly important especially for the developing countries where the the 
contracts are usually in favour of the Clients 

 Good results are obtained through fair contracts 

 FIDIC contracts are fair contracts  

Translation of the FIDIC books is useful to have an overall idea of the rights and 
obligations of the Clients, Contractors and their representatives. 

 



UNDERSTANDING THE FIDIC CONTRACTS 

 

 

 
 FIDIC contracts sometimes become difficult  to comprehend or to interpret, or 
to have a good grasp on the issues especially when one deals with claims and 
disputes during the construction period and also afterwards .  
 
During  the construction period, almost always there arise disputes between 
the parties.  Therefore it is important that every effort must be made to minimize 
disputes, if not to prevent them. This requires a deep understanding of the FIDIC 
Contracts. 
 



THE FIDIC CONTRACTS GUIDE 

 

 

 
 ‘The FIDIC Contracts Guide’ refers to the Red Book (traditional constr. works), 
Yellow Book (Plant & Design-Build) and the Silver Book (EPC/Turnkey), and 
intends to assist personnel involved in drafting and/or administrating the 
construction contracts.  The comments in the Guide are intended to provide 
general guidance. 
 
 Whenever one needs to make decisions on difficult-to-understand issues, the 
Guide most of the time provides the needed help. Translation of the FIDIC 
contracts  is not always enough; a better practice would be translation of the 
FIDIC Contracts Guide as well.   
  
 



EXAMPLE – Exceptionally Adverse Climatic Conditions (Sub-clause 8.4.c) 

 

 

Time for Completion of the construction works is 2 years in the special contract. The 
Contractor claims that because of flood, caused by unexpected heavy rain, he is entitled 
to 14 days of time extension to complete the works. He refers to  Red Book Sub-clause 
8.4: Extention of Time for Completion – Sub-paragraph (c): Exceptionally Adverse 
Climatic Conditions, (which is different from Unforeseeable Physical Conditions, sub-
clause 4.12) and which reads as:  
 
“ The Contractor shall be entitled to an extention of the Time for Completion if  taking 
over of the works (completion of the works), is or will be delayed by any of the following 
causes: 
............................ 
(c) exceptionally adverse climatic conditions 
....................................................... “ 



EXAMPLE - Exceptionally Adverse Climatic Conditions (continued) 

 

 
 Who is to decide whether that heavy rain can be considered as ‘exceptionally 
adverse’ ? What are the criteria ? 
 
Red Book does not provide an explanation to ‘exceptionally adverse climatic 
conditions’.  Therefore the responsible bodies (Client, Client’s engineer) try to find 
criteria to use for determination, examine similar cases in the local laws etc. but 
suggestions  usually can hardly gain a foothold.  



EXAMPLE - Exceptionally Adverse Climatic Conditions (continued) 

 

 

Therefore we go to the Guide and read as follows: 
 
“In order to establish whether  such climatic conditions occured, it may be 
appropriate to compare the adverse climatic conditions with the frequency with 
which events of similar adversity have previously occured at or near the 
construction site. An axceptional degree of adversity might, for example, be 
regarded as one which has a probability of occurrence of 4 to 5 times the Time for 
Completion of the Works .” 
 
Since the works are being done according to FIDIC Contracts, the above 
recommendation of the FIDIC Guide is a good one to accept as a valid criterion. 



EXAMPLE - Exceptionally Adverse Climatic Conditions (continued) 

 

 
Then one can  examine the weather recordings  of the relevant Meteorological 
Institutions  and find out if the measured rainfall of similarity occured during 
the last 10 years ( = 5 times the contract period). If not, the event can be 
considered as ‘exceptionally adverse climatic condition’ and the Contractor 
then is entitled to extention of Time for Completion.  



RECOMMENDATION 

 

 

On behalf of the Turkish Association ATCEA, it is recommended that the 
translations of the FIDIC books and guides be made, or at least be edited  
by  Consulting Engineers who are experienced in construction works 
carried out with FIDIC Contracts. Otherwise, normal translation processes 
might not be correct at all times.  
 
When working with translated versions, one must always double check 
the important issues with the original English version.  Whatever the case 
may be, as also stated in the books, English versions of the FIDIC books 
always prevail when there are discrepancies between the original books 
and the translations. 



INCORRECT TRANSLATIONS 

 

 
STEEL SHEET PANEL  translated as  HAIR PANEL 
 
 
CONSENT  ≠  APPROVAL ≠ (one word in local language)     

 



RESULT 

 

 
In summary, translations are  useful to have an overall idea about the 
conditions of contracts  provided that FIDIC Contracts Guide also be 
translated. In addition, persons dealing with FIDIC contracts  must have 
good command of English and primarily follow the English version when 
drafting or administering construction contracts.      

 



 

THANK YOU... 
 


