

Tbilisi, Georgia  
**Cornerstone FIDIC Claims Seminar Programme**  
 “Making, Defending and Resolving Claims under the FIDIC  
 1999 Contracts”

**Day 1 – Tuesday 27 June 2017**

Time	Activity	Description
<b>8.30am</b>	<b>Registration and coffee</b>	
<b>09.00-09.10</b>	<b>Introductions by</b>	<ul style="list-style-type: none"> <li>• <b>The President of FIDIC, Enrico Vink</b></li> <li>• <b>The President of ACEG, Daduna Kokhreidze</b></li> </ul>
09.10-09.45	Lecture 1	Introduction to the FIDIC 1999 Contracts <ul style="list-style-type: none"> <li>• Risk allocation and philosophy</li> <li>• Role of Engineer</li> <li>• Distinctive features</li> </ul>
09.45-10.30	Lecture 2	Notices and Claims Procedure <ul style="list-style-type: none"> <li>• Employer’s claims – clause 2.5</li> <li>• Contractor’s claims – clause 20.1</li> <li>• Failure to notify</li> </ul>
<b>10.30-10.45</b>	<b>Coffee</b>	
10.45-11.30		Claims for delay <ul style="list-style-type: none"> <li>• Extension of time - clauses 8.4, 8.5</li> <li>• Force majeure delays – clause 19</li> <li>• Delay damages</li> </ul>
<b>11.30-13.00</b>	<b>Workshop 1</b>	<b>Claims notices and Extension of Time claims</b>
<b>13.00-14.00</b>	<b>Lunch</b>	
14.00-14.45	Lecture 4	Critical Path Analysis <ul style="list-style-type: none"> <li>• Different forms of programme analysis</li> <li>• Using experts</li> </ul>
14.45-15.30	Lecture 5	Delay problem areas <ul style="list-style-type: none"> <li>• Concurrency</li> <li>• Acceleration</li> <li>• Time at large</li> </ul>
<b>15.30-15.45</b>	<b>Tea</b>	
15.45-16.30	Lecture 6	Payment and Claims for additional payment I <ul style="list-style-type: none"> <li>• Payment Certification and Procedure</li> <li>• Ground conditions – clause 4.12</li> <li>• Late possession – clause 2.1</li> <li>• Breaches of contract</li> </ul>
<b>16.30-17.30</b>	<b>Workshop 2</b>	<b>Critical path analysis and ground conditions</b>

## Day 2 – Wednesday 28 June 2017

9.00-9.45	Lecture 7	Claims for additional payment II <ul style="list-style-type: none"> <li>• Variations and design errors</li> <li>• Prolongation</li> <li>• Disruption and global claims</li> </ul>
9.30-10.30	Lecture 8	Quantifying and analysing claims for payment <ul style="list-style-type: none"> <li>• “Cost” or “Value”</li> <li>• Profit</li> <li>• Global claims</li> </ul>
<b>10.30-10.45</b>	<b>Coffee</b>	
10.45-11.30	Lecture 9	Employers financial claims <ul style="list-style-type: none"> <li>• Delay damages</li> <li>• Defects in work and design</li> <li>• Retention and Bonds</li> </ul>
11.30-13.00	Workshop 3 Led by TD	Contractor’s delay and disruption claim and Employer’s defects claim
<b>13.00-14.00</b>	<b>Lunch</b>	
14.00-14.45	Lecture 10	Termination and suspension <ul style="list-style-type: none"> <li>• E’s default</li> <li>• C’s default</li> <li>• Force majeure</li> <li>• Financial consequences</li> </ul>
14.45-15.30	Lecture 11	DAB procedure <ul style="list-style-type: none"> <li>• Standing and ad hoc</li> <li>• Dispute prevention</li> <li>• Selection</li> <li>• Procedure</li> <li>• Enforcement of binding DAB decisions</li> </ul>
<b>15.30-15.45</b>	<b>Tea</b>	
15.45-17.30	Workshop 4	DAB hearing on termination